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Background 
The Food and Enterprise Development (FED) Program for Liberia is a USAID-funded initiative that began 

implementing a strategy, incorporating women, youth and the government of Liberia to support the 

agriculture sector in achieving food security—in terms of food availability, utilization, and accessibility — by 

building an indigenous incentive structure that assists a range of agricultural stakeholders to adopt 

commercial approaches. 

This incentive structure is built upon: 

1. Improved technology and management practices for productivity and profitability; 

2. Expanded and modernized input supply and extension systems; 

3. Commercial production, marketing, and processing; 

4. Enterprise Services; 

5. Workforce Development. 

 

FED  works with the Ministry of Agriculture (MoA) and the private sector to link communities to agricultural 

inputs (including improved seeds), extension services, nutritious food products, processing services, market 

information, transportation, credit, as well as appropriate education, training, and enterprise services. 

Over the life of the five-year FED program, expanded market linkages will lead to substantial income and 

private enterprise growth along with major increases in the production, processing, marketing, and 

nutritional utilization of rice, cassava, vegetables, and goats in Bong, Lofa, Nimba, Grand Bassa, Montserrado, 

and Margibi counties. These counties are being targeted in the context of regional development corridors 

that foster intra- and inter-county commerce, simultaneously improving food availability and access for all 

Liberians. 

FED’s methodology is market-led, value chain-driven, continuously dedicated to indigenous capacity building, 

and specifically focused on benefiting Liberia’s women and youth. FED’s approach aims to be collaborative, 

catalytic, and driven by the goals and objectives of our partner clients. It will lead to increased incomes for 

rural households, new employment opportunities for Liberians, expanded access to food and improved 

household dietary diversity scores for food-insecure Liberians, in addition to the adoption of improved 

inputs, farming practices, and technologies which boost agricultural productivity. 

FED is implemented by five partners including:  Development Alternatives, Inc. (DAI), Winrock International, 

International Fertilizer Developmental Center (IFDC), Louisiana State University and CADMUS. 
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Executive Summary 

FED celebrated a big victory in the first month of the fiscal year after five FED supported vegetable farmer 

groups in Montserrado and Margibi counties signed loans with local MFI Liberia Entrepreneurial & Asset 

Development (LEAD) totaling $880,000 LD ($11,000 USD). Three groups signed loans worth $1,875 USD, 

another for $2,250 and the fifth group, $3,125 USD. 

Prior to receiving the loans, FED assisted all five groups with opening bank accounts at EcoBank and setting 

up proper financial record keeping systems in order to qualify for the loans. The loan terms are set at six 

months with a of 16% interest. Though the loans have been given to qualified individual farmers, LEAD 

requires that each farmer is involved in a structured group in order to maintain accountability. 

FED also furthered its work with the Ministry of Agriculture and other stakeholders in the area of agriculture 

policy by organizing a policy roundtable discussion to address investment incentives, seed, livestock, rice and 

land policies. 

FED and the Ministry of Education distributed the National Diploma Curriculum for Agriculture to four high 

schools and the three community colleges for testing during the current academic school year.  

Farmers assisted in FY13 continued harvesting rice in lowland and upland sites across the six counties, Lofa, 

Nimba, Bong, Grand Bassa, Margibi and Montserrado. The majority of the 20 Ultra Deep Placement (UDP) 

sites have been harvested. Initial results across FED supported rice farms showed very encouraging yields 

ranging from three to over five metric tons per hectare.  

FED and partners judged the participating student gardens of the Back-to-School Garden Competition. The 

program forms part of FED’s initiative to invigorate Liberia’s youth with agriculture and give them the tools 

and knowledge to turn farming activities into a viable profession.  Each garden was judged according to 

gardener’s motivation, use of improved methods and creativity used during activities. The Little Bassa Public 

School Garden was voted number one from the 20 participating schools. 

The FED team presented its FY14 Workplan and strategies on October 30, 2013 to officials from the 

Ministry of Agriculture, representatives from the Ministry of Commerce and Industry, BWI, community 

colleges, USAID projects and USAID Officials.  

Implementation of FED’s Workplan for FY14 has commenced with county teams focusing recruitment of new 

farmers for FY14.  
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Component One: Increase agricultural productivity and profitability 

Task 1 Value Chain Development  

Task1A. Increased production and profitability of the rice value chain 
 

Production 

FED and implementing partner, ODAFARA of Lofa County, conducted field visits to 32 communities to 

assess potential lowland areas totaling 89 hectares in terms of potential (water and soil resources) for seed 

rice production for FY14 interventions. FED and partners conducted visits to 194 hectares and 11.02 

hectares of lowland areas in Nimba and Bong counties. 

The FY13 rice harvest continues with sample measurements of wet and dry weights at each site. A total of 24 

sites in Bong, Nimba, Lofa and Grand Bassa were successfully harvested. Rice was harvested from field trial 

plots to test the difference in yield between Urea De-Placement (UDP), Urea Broadcast (UB), and Farmer 

Practice (zero urea/control plots.) The number of sites harvested is still too small for a conclusive 

observation. 

Nearly two hectares were harvested at four UDP sites in Lofa County producing an estimated 2,520 kg of 

rice, which has been threshed and bagged. Rice harvests at five upland sites with an area of 3.91 hectares 

produced a total of 1,014kg of threshed and bagged rice ready for market. 

A total of fifteen lowland and nine upland demonstration sites were harvested in the period. The varieties 

planted on demonstration sites include: Nerica L-19, FKR-19, Nerica L-2, Suakoko -8 and Wita -4.  

The Lofa county team has begun identifying, and engaging partners for possible market linkage to do business 

with our farmers for 2013 harvest period. Six more upland sites in Lofa county are in the mature and ripening 

stages and ready for harvest, while threshing and field maintenance are ongoing activities in the various upland 

sites that have already began harvesting.  

Over 100 farmers in Nimba have received additional seed rice totaling 10,540 kg from FED to plant on their 

individual land areas, which will increase the number of hectares supported by FED. Over 95% of category B 

and C groups have completed transplanting and rice is now in a vegetative stage. 

Groups (Figure 1, 2) that harvested in Bong during the course of the month planned to keep 30% of their rice 

to expand their fields for the next farming season while selling the remaining 70%, creating a source of finance 

and hopefully empowering the group members. 
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Figures 1 and 2 Janyea, Bong County, Upland Rice Harvest 

Processing 

FED has started collaboration with Fabrar Liberia Inc, the only industrial rice mill in Liberia, to help the 

company in its expansion plan to ensure a market for the incremental production coming from the farms of 

FED beneficiaries. IBEX is collaborating with FED in helping to improve Fabrar’s profitability by coming up 

with relevant analyses. FED and LESSP are collaborating in helping to find appropriate renewable energy 

power sources to reduce dependence on diesel and improve competitiveness of the company’s product. 

 

FED staff and independent contractor, Julius Kieh, conducted a ten-day site assessment for the construction 

of eight rice processing centers in Bong, Lofa, Nimba and Grand Bassa counties. The assessment included soil 

observations and technical observations at the sites and communities. MoUs with the community leaders and 

farming groups were signed in September 2013. Findings from their field trips are below: 

1. Land ownership is not a problem at the communities visited, thus the project could proceed with the 

construction. 
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2. FED needs to select flat sites where potential runoff will not lead to land erosion. 

3. The sites selected are easily accessed by transport and delivery trucks to facilitate the transport of 

material on time. However, current conditions along Lofa road indicate that moving materials to and 

from site would require longer delivery periods due to the deteriorating road.   

4. The lack of sand in some locations would require transportation from distant sources. 

5. In Grand Bassa County, the Kpelle Town site presented a minor challenge due to a broken bridge. 

The bridge is supposed to be repaired by the end of November 2013. 

 

Recruiting for FY14 

To date, FED has pre-selected 65 rice sites for FY14 demonstration and/or production in Nimba, 28 sites in 

Lofa, and 106 individual farmers were identified and recruited in Grand Bassa. Additionally, two farmer 

groups with a proposed land area of four hectares were recruited in Grand Bassa. Site selection and area 

measurement with GPS is ongoing to obtain the total land area before commencing with land preparation. 

Task1B. Increased production and profitability of the cassava value chain 
The cassava value chain and extension team have conducted field visits to discuss with the county teams the 

FY14 strategy and approach for the cassava value chain. Discussions with the technical teams in the field have 

given the team a clearer understanding of the strategy. The FY14 strategy includes the following strategies:  

1. The FY14 approach will be cluster-based aimed at linking production to processing and 

access to markets. 

2. The group farming concept will be replaced by the local kuu system to encourage adoption of 

improved technology on individual farms. 

3. The team will discuss with the FY12 and FY13 farming groups a viable exit strategy for those 

groups that are not located in the districts of focus in FY14. 

4. In FY2014, Only kuu leaders will be given improved cassava cuttings and peanuts and cowpeas 

for demonstration purpose. The rest of the farmers will be trained on improved practices 

that can increase their yields. 

   

To jumpstart FY14 activities, the Grand Bassa and Nimba teams have started the process of selecting priority 

production communities in select districts. The Grand Bassa team has so far selected 214 individual farmers 

in District 2 covering a total area of 321 hectares (each farmer will cultivate 1.5 hectares of cassava in the 

next planting season) and 7 farming groups in District 3 that will cover14 hectares.  

In Nimba County, 14 communities have been selected in Zoe-Geh and grouped in four clusters.  A total of 

28 communities were selected in Gbelay-Geh and grouped in 5 clusters.  

Four FY13 groups in Grand Bassa (Wheagblekon, Kpain, Kpain Gbo) harvested 761kg of cassava tubers in the 

period and sold the harvest for $ 2,800 Liberian Dollars (approximately $35 USD).  

All cassava farming groups in Lofa, Bong and Nimba have ensured that demonstration farms were weeded 

and the decayed cuttings replaced.    

Beneficiary selection process is ongoing in Nimba, Bong and Lofa. 

Task 1C. Increased production and profitability of goat value chain  
FED signed a MoU with USDA’s Food for Progress/LOL Project. In the MoU, FED will support the goat 

importation program of LOL through the construction of a quarantine park at CARI. Meanwhile, LOL will 

provide FED with 400 improved breed of billy goats coming from the satellite stations of ITC in Senegal. FED 

has already commenced preparation of the quarantine park construction. 
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FED completed the selection of new goat demonstration communities and groups for FY14 in the three 

target Districts of Sanniquellie-Mah, Zoe-Geh and Gbehlay-Geh in Nimba County. A total of 30 sites have 

been identified in 15 communities (two sites per community) in the target districts.  

FED purchased six mature bucks—or billy goats—from farmers in nearby communities and placed them in 

the three goat herds in Bayleglay in order to increase breeding. The addition of billy goats is the response to 

Extension Staff’s recommendation to purchase bucks for the groups in Bayleglay, as well as Woyeanue Farm 

in Ganta. 

FED continued the training of community animal health workers (CAHW) in Blaygbahn from October 4-7, 

2013 with 13 participants (10 males and 3 females) representing goat groups from: Blaygbahn, Neorpeh, 

Duwein, Gonjay, Saturday Judges, Dewor, and Gorgbahn. 

During the period, farmers from two Nimba county communities experienced outbreaks of what is referred 

to as Izilonda Emlonyeni. To curtail the spread of the disease, five kids and 38 adult goats were treated with 

FED procured oxy-tetracycline. 

Two hand pumps have been installed at two of the seven goat communities (Neorpeh and Blaygbahn). 

In Grand Bassa county, FED selected nine goat communities for FY14 and submitted the list to M&E. There 

are four goat communities in each of Districts 2 and 3 and one community in District 4. Also in the period, 

Grand Bassa goat groups saw their herds deliver 13 kids (six does and seven bucks) and experienced only 

one mortality in the month. Goat farmers expect to begin selling goats in the month of December for the 

Christmas holiday. 

Subtask 1.2 Improve access to agricultural inputs 
FED’s Input Supply team commenced the identification and selection process for 50 future seed multiplication 

sites across all counties (30 upland sites and 20 current UDP sites), by expanding the lowland land area to 

125 hectares. 

 

The input supply team met with Aaron Marshall of CARI on Seed Certification Protocol and development of 

their curriculum and training manuals. CARI agreed to let FED develop and document the protocol they 

currently have in place and develop a training manual to train future seed inspectors.  

In collaboration with the cassava value chain, and International Institute of Tropical Agriculture (IITA), FED 

has begun the process of importing 11 new cassava cutting varieties from Nigeria for genetic screening by 

CARI. The improved varieties are disease resistant and will be screened by CARI before being considered for 

distribution to FED farmers.   

The Pilot Voucher program targeting rice farmers ended on October 23rd. 

 A total of 1,093 vouchers were prepared by FED for distribution; of which 805 vouchers were 

collected by farmers. 

 Of the 805 vouchers distributed, 619 vouchers (76.9%) were redeemed. The number of redeemed 

vouchers exceeded FED’s expectations and shows that if the farmers understand the product and 

understand their value, they are prepared to pay for inputs (see table below). 

 A total of 264 farmers bought 50kg bags, and 246 farmers bought 25kg bags, showing a demand for 

smaller package sizes.  

 A 70% redemption rate is satisfactory according to voucher expert, Allan Mansfield. 
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Figure 3. Lessons Learned session at the FED office in Bong county. 

The FED input supply team held a Lessons Learned Conference (Figure 3) at the FED office in Bong County 

on 25 October. Participants included 19 people (4 females, 15 males). Lessons learned from the session 

include: 

 There is a lack of communication between farmers and vendors;  

 The restriction on the amount of fertilizer a farmer could purchase hindered the farmer’s ability to 

cover large farms; 

 The wrong season for fertilizer limited the farmer’s ability to use the input; 

 Farmers were pleased that the participating vendors were easily accessible;  

 The reduction in the price of fertilizer allowed farmers to  purchase more; and 

 Demonstrations on the application of fertilizer are useful. 

 

In the future, the farmers recommended that FED should designate a demonstration site for farmers to learn 

proper application tactics before distribution of the vouchers. Farmers prefer that the voucher program run 

throughout the year, instead of during just one season, to enable other farmers in all sectors to be part of the 

voucher program. 

Subtask 1.3 Agricultural Extension Support  
 

Supporting the Rice Value Chain 

In October, the Monrovia-based Extension Unit participated in lowland rice harvests and yield estimates in 

Lofa and Bong counties (Figure 4).  As part of the exercise, the team captured video footage for developing 

an extension training documentary on sampling techniques for rice yield estimation, and result 

demonstrations for the different rice production technologies (i.e. Urea broadcast, Urea Deep Placement, 

and no fertilizer application). Expertise from FED’s County based Extension and M&E officers, Community-

Based Facilitators and Lead Farmers were also captured to help explain the harvest process and the 

challenges faced during production and harvesting phases of the rice value chain.  
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Figure 4. M&E officers in Doetainta, Bong County measure 1mX1m plots for rice yield estimation. 

Supporting the cassava value chain  

FED plans to reach 12,000 individual farmers with improved production technologies and extension messages 

on good agricultural practices in FY14.  

Upon careful review of the FY14 cassava strategy, it was decided that in order to efficiently scale-up FED 

activities to reach targeted beneficiaries with the project’s limited resources, an efficient and innovative 

approach was needed. The new strategy will focus project interventions on individual farmers instead of 

group demonstrations. Thus, the FED cassava and extension team visited Grand Bassa, Nimba and Lofa 

counties to discuss the new cassava strategy with county managers, extension staff, and selected farmers and 

group leaders. 

Discussions with individual farmers brought to light the pre-existing village arrangement known as the kuu 

system. Using this traditional organizational method holds the potential to target thousands of individual 

farmers with extension messages. The kuu is a traditional farming practice in which farmers organize 

themselves into small groups for the purpose of helping each other perform production related activities like 

land preparation, planting, weeding and harvesting. 
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Figure 5. The Welekerma farming group’s cassava plot is overgrown and abandoned due to land access issues. 

Due to insecure land tenure arrangements, the group demonstration method is in many cases unsustainable. 

For example the Welekerma group (Figure 5) of Grand Bassa County was supported by FED with cassava 

cuttings and other inputs in FY13, however the group farm was repossessed and they had to find another 

location to farm on. 

Sub-task 1.4 Increased productivity and profitability of the vegetable value chain 
 

Peri-Urban Agriculture Demonstrations 

During the month of October, FY13 vegetable groups continued to plant, harvest and sell produce.  

In Nimba, six FY13 vegetable demonstration groups harvested vegetables from their plots (Figure 6), and 

reported sales are forthcoming. In Grand Bassa, eight FY13 groups planted 63 vegetable plots on 3.1 hectares 

of land. In addition, two vegetable sites (Own Your Own & Pipeline) plan to begin harvesting the first week of 

November 2013. 

The Back to School Garden Pilot Project harvested three bags of corn at the Lower Harlandville School 

garden in Grand Bassa County, and the group sold the harvest for LD $950.00 ($13 USD).  

The PUA vegetable team and county managers have identified 20 clusters in Montserrado, Margibi, Nimba and 

Grand Bassa representing 375 farmers that will participate in FY14 activities.  
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Figure 6. FED Vegetable group Menlekoyee, Nimba County. 

 

 

Table 1: October 2013  vegetable harvest and sales table. 

County Crops Kg Sales ($LD) Sales 

($USD) 

Margibi Peanuts 103 $3,600 $48 

Margibi Pepper 14.2 $1250 $14 

Margibi Eggplant 9 $250 $3 

Margibi Corn 351 $5,500 $73 

Lofa Corn 50 $2,500 $33 

Lofa Pepper 50 $3,500 $47 

Nimba Cowpeas 141 - - 
Nimba Bitter ball 531.9 - - 
Nimba Cabbage 83 - - 
Total  1333.1 kg $16,600 LD $218 USD 
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Component Two: Stimulate Private Sector Growth and Investment 

Task 2: Enabling Policy Environment for Private Sector Growth  
On October 25, FED conducted a policy forum with USAID, MoA, EU and UN representatives to inform 

them on policy issues identified within FED value chains that pose an impediment to an enabling environment 

for agriculturalists.  

A presentation was made on FED’s policy issues, and afterwards the floor was opened for discussion.  

There were several key issues agreed upon to be prioritized, and FED will provide technical assistance to the 

Ministry of Agriculture, Ministry of Commerce and Industry and other targeted GoL Ministries for the 

following purposes: 

 Translate into legal language the seed policy for this to become an "act." 

 Develop implementing guidelines for the seed act. 

 Translate into legal language the plant protection policy to be passed into an "act." 

 Assess the national standards laboratory. 

 Review the EO #30 and recommend specific clauses in legal language for inclusion or exclusion to 

EO#30. Review other investment incentive (taxation and customs) issues, and recommend concrete 

demands in legal language for advocacy. 

 

Dr. McClain and the other Officials of the MoA agreed to provide the TORs for STTAs to: 1) translate into 

legal language the seed policy document; 2) draft seed policy implementation guidelines; and 3) to translate 

into legal terms the crop protection policy document on November 1, 2013.  

FED will provide a STTA to review the EO#30 and other incentives and draft concrete recommendations on 

how to reform these policy incentives to further improve the business enabling environment for growth of 

private enterprises in the agriculture sector. 

Subtask 2.1 Access to credit and business development services  
On October 29 and 30, 2013, Liberia Entrepreneurial & Asset Development (LEAD), a local MFI signed a loan 

agreements totaling $880,000 LD ($11,000 USD) for individual vegetable farmers in Montserrado and Margibi 

who were part of FY13 demonstration plots. The groups include: 

 

1. United Farmers Association (UFA) for $250,000 LD ($3,125 USD);  

2. Money in the Bush  for $180,000 LD ($2,250 USD); 

3. Welekema Farmers Association For $150,000 LD ($1,875 USD) (Figure 7) 

4. Kukatonon for $150,000 LD ($1,875 USD) 

5. Kuwikai for $150,000 ($1,875 USD) 

 

Prior to receiving the loans, FED assisted all five groups with opening bank accounts and setting up proper 

financial record keeping systems in order to qualify for the loans. The loan terms are set at six months with 

16% interest charged. Though the loans have been given to qualified individual farmers, LEAD requires that 

each farmer is involved in a structured group in order to maintain accountability. 

 

The loan signing ceremonies took place at the UFA farm in Montserrado and at BWI in Margibi. The program 

in Margibi was attended by FED staff, LEAD staff and the Ecobank Branch Bank Manager. Following the 
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programs and loan disbursements on October 31, the Access to Finance Officer coached the groups in 

proper record keeping for the loan disbursement and repayment process.  

LEAD still has $9,000 USD in loans to disburse to FED farmers. During November, the Access to Finance 

Officer will work with the LEAD team to identify additional farming groups that may qualify. 

Village Savings and Loan Associations 

During October, FED finished distribution of VSLA kits to 25 of the 26 pilot groups across six counties. FED 

partner, Educare, followed up with training on how to start the savings program in Bong, Nimba, Lofa, Grand 

Bassa, and FED partner Bong county-based NGO Liberia Initiative for Development Service (LIDS) delivered 

the training in Montserrado and Margibi counties  

 

LIDS reported that five groups have already raised a total of $18,040 LD ($225 USD) in their first week of 

saving.  

 

Farming as a Business 

FED partner Rights and Rice Foundation delivered Farming 

as a Business training to 12 farming groups (315 farmers) in 

Grand Bassa County. The business training used modules 

from the Farming as a Business resource material that cover 

basic profitability, farming with improved technology, record 

keeping and profit/loss analysis.  

 

After the training, each group is responsible for delivering 

short farm business plan for the upcoming farming season. 

The business plan includes where each group can apply 

technology, agriculture inputs and labor that translates to 

crop yields that go beyond subsistence farming.  

 

The training will continue throughout November with the 

remaining 19 groups (475 farmers.) 

 

Forbes Billionaire Summit 

On October 30, the Ministry of Commerce and Industry 

hosted the Entrepreneurial Exchange 2013 Business Summit 

in partnership with Forbes Magazine at Monrovia City Hall. 

The event hosted social entrepreneurs, impact investors and 

philanthropist from the US for an exchange with over 400 

Liberian entrepreneurs. 

 

Four of the FED supported entrepreneurs that also 

participated in the Comprehensive African Agriculture 

Development Program (CAADP) event in FY13 were at the summit to present their business plans to 

potential investors. In FY13, FED partnered with Building Markets to improve the business acumen of the 

four businesses. FED expects to hear whether the four businesses have been chosen for investments by end 

of Q1 FY14. 

 

 

Figure 7. Farmers from Welekema Farmers 

Association were awarded a loan worth $150,000 

LD ($1,875 USD). 
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Component Three: Build local technical and managerial human resource 

capability 

Task 3.0 Develop Existing Vocational Centers into Centers of Excellence  
FED conducted a baseline Organizational Capacity Assessment of all Centers of Excellence in seven areas of 

interest: Governance and Leadership, Administration, Organizational Management, Marketing and Business 

Development, Finance, Human Resource and Service Delivery. FED also delivered and facilitated the 

development of a plan of action to strengthen the CoE’s capacity to effectively carry out their functions. 

 

Some of the major findings from the report include: 

 Community colleges have barely enough infrastructural and human capacity to execute the core 

mandate of teaching. Facilities such as laboratories and practical field sites are yet to be established. 

 Libraries are too small for the student body and are often housed in converted classrooms. Only 

NCCC has a separate library building. None of the schools have computers and Internet for on-line 

research.  

 Textbooks largely consist of old editions, and the staff have no access to vital reference textbooks. 

 All three colleges are operating with no detailed strategic plans and this is compromising long-term 

planning. 

 There is a huge funding gap and colleges respond by deferring capital expenditure.  

 Student enrollment continues to grow. 

The Bureau of Science, Technology, Vocational & Special Education of the Ministry of Education and FED 

disseminated the National Diploma Curriculum for Agriculture to four multilateral high schools in Voinjama, 

Harbel, Zwedru and Monrovia and the three Community Colleges, NCCC, LCCC and GBCCC for pilot 

testing. At the end of the first academic year, FED and partners will examine the success and lessons learned 

from the new curriculum. 

Information Resources 

FED delivered 87 agriculture and agribusiness related textbooks to the Ministry of Education, completing the 

textbook delivery activity that began in FY13. Partnering organizations are equipped with textbooks to begin 

piloting the National Diploma Curriculum for Agriculture. 

FED distributed five Ti-B4 plus calculators and two copies of Mathematical Applications in Agriculture to the 

BSTVSE of the MOE as resource training equipment, and textbooks for agriculture and business.  

 

FED provided one desktop computer (Dell Optiplex 390), one laptop (HP EliteBook 4540), one HP color 

laser jet printer (CP2025DN) and one Optima projector (DS330 DLP projection display) to the BSTVSE of 

MOE to build the capacity of their office. 

 

FED conducted a needs assessment to determine the information resources needed at the Lofa County 

Community College that covered library resources such as a satellite internet system, computers, printers, 

LCD projectors and photocopier machine.  
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Infrastructure Activities 

The renovation work of the career, enterprise, and agriculture offices at NCCC is 99% completed and ready 

to receive the equipment and supplies. A Bill of Quantity for the renovation of the LCCC career and 

enterprise office was submitted to MDF for review.  

 

FED conducted a survey with Renewable Energy Education expert, Dr. Alma Cota, Deputy Chief of Party of 

USAID-funded LESSP, to discuss the possibility of collaboration for the provision of alternative source of 

power with current Centers of Excellence. 

 

STTA Support for Agriculture Activities 

On October 2nd, Dr. Carl E. Motsenbocker from the School of Plant, Environmental and Soil Science, LSU 

traveled to BWI and Gbarnga to facilitate a drip irrigation workshop in order to establish correlation 

between irrigation principles and practical application in vegetable gardening.  A total of 11 participants (2 

females & 9 males) from four CoE institutions were present. 

 

The workshop covered drip irrigation technology in depth as well as organic gardening, backyard gardening, 

crop management, and soil management fertilizer analysis (NPK). The presentation concluded with a video 

demonstrating the pressurized 0.25 acre drip irrigation kit, displaying usage and maintenance.  

 

During the training, FED’s Vocational Agriculture Education Officer also presented on best practices in 

vegetable production including planning for production, site selection, land preparation, nursery management 

and transplanting. The site demonstration is part of the Student Farm Field demonstrations at the COEs. 

 

The workshop improved the participants’ knowledge of selecting suitable soil for growing specific vegetables; 

raising vegetable seedlings for planting; best practices of land preparation and planting; common pest and 

disease control; the nutritional value of vegetables; and the usefulness of drip irrigation systems for vegetable 

gardening. 

 

FED plans to use drip kits for vegetable farming at the CoE demonstration sites in Q2 FY14. 

 

General Agriculture Program Updates 

 

Rice and Fish Pond Project in Nimba Country Community College 

 Completed foundation for dike dam (barrage pond). 

 Completed construction of small monk (sluice) in the nursery pond. 

 Installed drainage pipes in pond #2. 

 The fish in the nursery pond are ready to be transferred but 5 pieces of 1x12 planks are required to 

block water from entering the pond until the fish are captured for transfer; NCCC is supposed to 

provide the planks. 

 Construction of the large monk, main and overflow canals are being constructed. 

 Rice has been transplanted in pond #1. 

 Second (2nd) round of weeding has been completed at the UDP demonstration site and rice is now in 

vegetative stage. 

 The Suakoko-8 variety at the rice seed production site at the NCCC is in booting stage. 

 



 

Food and Enterprise Development Program for Liberia  

Monthly Report October 1-31, 2013 

21 

The nursery pond hosts 60 fingerlings of tilapia and 33 niloticus, while 10 heterotis generators are still with 

the farmers in Bong County for safe keeping until the second production pond is ready to accommodate 

them. Twelve fingerlings were found dead in the pond, and the APDRA technician is unsure why they died. 

 

NCCC Demonstration Plot: Student have continued to take care of the CoE demo plots by weeding 2.5 

hectares of rice and 3.5 hectares of cassava. In addition, agriculture students are caring for 958 peneria oil 

palm seedlings and 1,500 Sumari oil palm seedlings, which are waiting for transplanting. 

 

LCCC Demonstration Plot: Agriculture students carried out weeding in 58 plots of lowland rice. 

 

BWI Demonstration Plot: Approximately 45% of the maintenance work on 1.1 hectares of lowland rice is 

complete. The seedlings destroyed during the heavy rainy season have been replaced and insect infestation is 

under control at BWI. In the current semester, there are 58 agriculture students (32 male; 26 female) 

working on the demonstration plot.  

Subtask 3.1 Enterprise Service Centers  
In October, June Lavelle and Earnest Musinamwana conducted a market study for business development 

services in the counties and an organizational assessment of the four FED-supported community colleges to 

inform an appropriate business model to be used for Enterprise Service Centers (ESCs) and for the COEs. 

June and Earnest presented their findings on October 18th to FED staff. Results suggest the use of a privately-

run ESC co-located near or at the CoEs. The following service options were also suggested: Mobile Training, 

Market Information and Brokerage Services, Equipment Rental Services, Protected Cultivation, and Shared 

Kitchen Facilities. Findings from their study informed the FY14 Workplan.  
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Crosscutting Tasks  
Gender mainstreaming  

FED staff traveled to Lofa County to conduct follow-up interviews with four FED women’s groups. Each of 

the groups shared their successes since their intervention with FED and the way forward for FY14. The four 

women groups were: 

 Foya Rural Women Organization in Foya 

 Women for Peace and Development (WOFPD) in Kolahun 

 Voinjama District Women Organization for Peace and Development (VODWOPEDE) in Voinjama 

 Kubokeh United Farmers Association in Krugbehmai Town 

 

FED extension agents will follow-up with agriculture training on intercropping and ISFM as well as assistance 

in forming women only VSLAs. 

Celebration of World Food Day 2013 Celebration 

The official World Food Day theme announced at the start of every year by the Food and Agriculture 

Organization of the United Nations (FAO) gives focus to World Food Day observances, and helps increase 

understanding of problems and solutions to end hunger.  

The October 2013 World Food Day celebration in Liberia was held under theme: “Sustainable Food Systems 

for Security and Nutrition.” During the celebration, four FED-supported all women farmer groups and four 

predominantly women groups exhibited products they have grown and produced at the fair. The event 

proved to be successful as the FED groups gained recognition and sold $97 USD worth of food and food 

products at the fair. The remaining food and products were taken to a nearby market and sold to market 

vendors. 

 

Youth Involvement  

Back-to-school Garden Competition 

FED and partners judged the participating student gardens of the Back-to-School Garden Competition. The 

program forms part of FED’s initiative to invigorate Liberia’s youth with agriculture and give them the tools 

and knowledge to turn farming activities into viable professions. (Figure 8)   

The team of judges included one representative from each of the collaborating partners: Advancing Youth 

Project (AYP), Food Enterprise Development (FED), Ministry of Youth and Sports, Ministry of Agriculture, 

Farmers Union Network of Liberia (FUN), and Community Youth Network Program (CYNP). 

 

Judging took place over four days between October 16 and 19, 2013. The team had a mandate to use the 

criteria below for the first round of evaluation. The highest point that could be awarded was 75 points. 

 

 School methods of motivating students in creating interest to participate in the school garden and 

youth clubs; 5 points. 

 The standards used by the school’s agro-club in creating their garden based on the TOT training and 

methods taught including setting up beds and planting vegetable seeds and cassava cottons; 20 points. 

 The creativity of agro-clubs activities and maintenance of garden activities during and after school, 

and the regular attendance of members; 50 points. 
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Out of 20 selected schools in the competition the top five were:  

 

1. Little Bassa Public School (AYP school) …………………………..………..……72 points 

2. Liberia Christian High School (conventional school) …………………..……..…69 points 

3. Gorblee Public School (AYP school) …………………………………………….64 points 

4. S. D. A High School (conventional school) ……………………………………....50 points 

5. J. F. Yancy Elem. & Jr. High School -Camphor Mission (conventional school)…...43 points 

 

 
 

Youth Club School Gardens Review Meeting 

In October 2013, the second joint coordination meeting took place in Bong County followed by a field 

monitoring visit to youth club gardens to evaluate the level of progress that have been made since the 

partnership was established in Q4 FY13. At the end of the meeting, the following points were observed: 

 Partners are impressed by the level of work done by youth clubs even without the involvement of 

donor organizations; 

 There is need to have a refresher training for National Volunteers (NVs);  

 Pests control is a serious challenge and should be addressed; and 

 There is a need to focus on value addition for the group’s crops.  

 

FED will draft a comprehensive work plan for National Volunteers that focuses on the technical activities for 

planting cassava and vegetables, the main program’s main crops. FED has also hired extension agents to assist 

the National Volunteers to implement improved agriculture methods—such as panting seasons—and thus 

enhance the productivity of youth clubs. The current group of National Volunteers will work with the youth 

groups until June 2014. 

 

Improved Nutrition  

During the month of October, a total of 14 CAHW goat farmers in Bong and Lofa county, who were being 

trained under the goat value chain activities, also participated in a nutrition, dietary practices and intake of 

 

Figure 8. Some members from the Little Bassa Public School Garden. 
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micronutrient foods (protein, vitamin-A, Iodine and iron rich foods) training. The nutritional training for 

CAHW in Grand Bassa County commenced in September 2013. Each lecture lasted two hours. 

Coordination with Partners and other USG agencies  

FED and the LAUNCH Program concluded a meeting on the development of extension materials on 

nutrition and Essential Nutrition Action (ENA) training for FED and MoA extension staff. Under the 

collaboration, LAUNCH will provide nutrition training in Bong and Nimba counties for FED and MoA staff. 

FED attendees will roll-out the ENA training messages with beneficiaries. 

 

Environmental Compliance  

The USAID Liberia office visited the New Generational Women’s Project in Clay Ashland, Montserrado 

County in the period. The visit’s purpose was to assess the level of integration of the Initial Environment 

Examination (IEE) as set forth and implemented by FED.  

 

USAID guests included Dr. Kenneth Hasson, Environmental Officer Shawna Hirsch, and two delegates from 

the USAID West African Bureau. The team was escorted by FED’s Environmental Officer. The visitors and 

FED staff discussed the Best Management Practices on the site. (Figure 9) 

 

Figure 9. USAID mission field visit to NGW 

FED also conducted a field visit on site compliance on October 29-31 in Lofa County as part of ongoing 

monitoring activities of the goat value chain and five water sources constructed in FY13. In order to fulfill IEE 

conditions, all water access points for the goats must be regarded as potable and therefore fit for human 

consumption. All water points visited have fulfilled the requisite as agreed in the EMMP document 

accompanying the IEE. 

Communications and Knowledge Management  

FED was featured in at least five media stories in local and international media, thus expanding recognition of 

the project and the hard work of FED farmers. The bulk of the stories covered a FED press release about the 

program’s rural radio agriculture extension program. Other media stories include a full page feature about 
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food security and Liberia in various local newspapers, written by Samuka Konneh, a freelance journalist that 

FED supported in FY13. 

 

M&E  

The M&E Monrovia team participated in another FTF Indicator Webinar session with the Bureau of Food 

Security in Washington DC to discuss and clarify the definitions of four major indicators. 

In the coming month, work will be initiated to train FED extension staff in collecting data at the field level, 

formalize a proposal for FED and MoA collaboration on M&E at the county level, prepare the Indicator 

targets for the Year 3 Work Plan, set the M&E operational plan in place for tracking Year 3 activities, initiate 

the second phase of the rice farmer survey with contracted enumerators at the county level. 

  

 


